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UNITED STATIS ENVIRONMENTAL PHOT1CTION AGENCY
POLRBP

Date: December 11, 1995
Prom.- Charles Gebien, OSC, U.S. EPA, Region V
To: Ernie Watkins, OSWER (703)603-9116

Rick Karl, ESRB
H. Valetkevitch, OPA (312) 353-nss
Don Bruce, EERB
Bill Messenger, SERB (312)353-9176
Eileen Purey, ORC (312)886-0747
Joe Schueasler, CDOB (312)744-6451
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Bruce Bveretts, IEPA& (217)782-1431

Subject: Autodepoaition Inc. Site
Chicago, IL

Polrep No: Polrep 23
% , Site ID: A01

D.O. No: 5001 - 05 - 373
Response Auth.: CERCLA/Bmergency Response

NPL Status: NON-NPL
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued this week.
Weather: 20°P - 40'P, with some snow. See previous Polreps for
historical information.

REMOVAL ACTIVITIES TO DATS: The following removal activities were
undertaken for the period Of 12/04/95 through 12/08/95:

Smith Environmental continued to bulk chromium contaminated debris
from the east room. Dismantling of the Aut©deposition line was
completed during the week, including the removal of all vats and
pumps. The vats were then staged for removal from the site in both
t:he east and west rooms. Floor decontamination activities began in
t;he east room. Floor areas were swept using a bobcat-mounted
sweeper and then power washed. Rinsate waters were collected in the
east room area sump for pumping and filtering into chromic acid
containing poly tanks. Williams Buff Co. hauled off three (3) loads
of sicrap during the week.

NEXT STEPS:
- Complete disposal of bulk chrome debris.
- Complete cleanup of all areas.
- Complete floor sweeping and pressure washing.
- Expect to ship two rolloff boxes of chrome contaminated debris.
- Expect to ship up to 10,000 gallons of chromic acid solution.
- Demobilization of equipment from site.
- Anticipcate completion of removal activities by week's end.
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COST INFORMATION:

ERGS (RESi
TAT

TO DATE
$327,831
$31.119

(as of 12/11/95)*
(as of 12/11/95)**

CEILING
$ 450,000

* from 1900-55 and includes awaits costs.
** This cost does not include multiplier.
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DISPOSAL INFORMATION

WASTE
STREAM

F008 DEBRIS

D007 DEBRIS

1)002 CHROMIC &
NICKEL
LIQUID

0002 WASTE
CORROSIVE
LIQUID

F008, D002,
D006, D007
CYANIDE

D001 FLAMMABLE

DATE
SHIPPED

8/17/95

8/25/95

8/31/95

10/10/95

10/16/95

10/30/95

11/08/95

11/13/95

11/17/95

11/22/95

11/30/95

9/25/95

10/30/95

11/08/95

9/29/95

10/25/95

10/1/95

11/09/95

10/3/95

QUANTITY
SHIPPED

15 CY

15 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

5,000 GAL

4,900 GAL

4,900 GAL

1,200 GAL

4,300 GAL

1,550 GAL
LIQUID
110 GAL
SOLID

1,500 GAL
LIQUID
220 GAL
SOLID

DISPOSAL
LOCATION

MICHIGAN
DISPOSAL

CITY BNVIR.
INC.

RESEARCH OIL
CO.

CYANOKBM

U.S. FILTER
RECOVERY
SYSTEM

PERMA-FIX OF
DAYTON INC.

MANIFEST
NUMBER

MI
4182307
MI
4182308

MI
3054844
MI
3649010
MI
4182305
MI
3730419
MI
3054645
MI
3987438
MI
3987439
MI
3987440
MI
3987441

IL
6248946
IL
4988957
IL
4451431

MI
3730478
MI
3054841

MN
7301593
MN
7301596

IL
6906081
IL
6519713


